COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2018

ESTI MATE SUMVARY 09: 03: 56
CONTI D: C20848R ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20848R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 70 WORK DAYS
US 6 CLEAR CREEK CANYON SH 93 TO SH 119 PERCENT TIME:  45.71 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPPOOBA- 059
GECHAZARD CLEAR CREEK CANYON P
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 05/ 03/ 2018 DATE TI ME STARTED 02/20/2018
2200 Wnore Way DATE LET 12/ 14/ 2017 DATE WORK BEGAN 02/ 20/ 2018
DATE AWARDED 12/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/04/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 02/20/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,914, 509. 88 PARTI Cl PATI NG $ 68, 228. 00 $ 0. 00
AWARD PRQJECT AMI: $ 3, 026,578.38 NON- PARTI C PATI NG 1,118, 053. 09 490, 561. 39
PERCENT COMPLETE: 40.70% TOTAL EARNI NGS 1,186, 281. 09 490, 561. 39
FUNDS AVAI LABLE: $ 1,728,228.79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 186, 281. 09 490, 561. 39
TOTAL CLAI VS $ 0.00 RETAI NAGE -30, 802. 34 -13,919. 16
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 155, 478. 75 476, 642. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 155, 478. 75 476, 642. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 476, 642. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20848R-BI D ESTI MATE RUN 05/ 09/ 2018
PRQJECT: NHPPOO06A- 059 ESTI MATE NO 0003 09: 03: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01582 Truck (Dunp) Hauling Scal ed Rock 208. 750 153. 250
HOUR 55. 500 13, 264. 50
239. 00000 208. 750 49, 891. 25
0010 203-01590 Front End Loader (Rubber Tire) Loading of Scal ed Rock 160. 000 41. 000
HOUR 11. 000 3,085. 50
280. 50000 52.000 14, 586. 00
0015 203-01594  Conbi nation Loader Assist in Scal ed Rock Renpval 40. 000 0. 000
HOUR 20. 000 3, 616. 00
180. 80000 20. 000 3,616. 00
0020 203-01620 Sweepi ng 10. 000 0. 000
HOUR 3. 000 1, 780. 50
593. 50000 3. 000 1, 780. 50
0025 203-02300 Rock Scal er 1, 826. 000 794. 000
HOUR 0. 000 0. 00
194. 00000 794. 000 154, 036. 00
0030 203-02330 Laborer Assist in Renoval of Scal ed Rock 120. 000 60. 000
HOUR 0. 000 0. 00
131. 00000 60. 000 7, 860. 00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 300. 000
LF 0. 000 0. 00
9. 40000 300. 000 2,820.00
0040 208-00035 *Aggr egat e Bag 600. 000 60. 000
LF 50. 000 775.00
15. 50000 110. 000 1, 705. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Managenent 35. 000 3. 000
DAY 3. 000 1, 755. 00
585. 00000 6. 000 3, 510. 00
0055 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00

437. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

211-01115

211-01300

240- 00000

403- 00720

607-11525

607-20000

607- 55050

607-55100

614-01585

614- 01588

626- 00000

C20848R
20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nforcenent (Number 10)

Rock Anchor

*Wldlife Biologist

*Hot M x Asphalt (Patching) (Asphalt)

*Fence (Plastic)

Saf ety Screen

Mesh Anchor (Special)

Wre Mesh

*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
196. 00000
4. 000
EACH
3, 967. 50000
80. 000
HOUR
123. 00000
10. 000
TON
1, 181. 20000
200. 000
LF
7.00000
4. 000
EACH
28, 543. 00000
303. 000
EACH
1, 827. 00000
300, 000. 000
SF
2. 91000
5. 000
LF
406. 25000
5. 000
EACH
312. 50000
1. 000
LS

265, 894. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

30. 000
0. 000
30. 000

0. 000
8.770
8.770

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

45. 000
74.000
119. 000

0. 000
91, 682. 000
91, 682. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 100
0. 600
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ESTI MATE RUN 05/ 09/ 2018

10, 359

135,198

266, 794

26, 589

.00

.00

.00

12

.00

.00

00

62

.00

.00

40

09: 03: 56

AMOUNT

15, 870

3,690

10, 359

114,172

217, 413

266, 794

159, 536

.00

00

00

12

.00

00

00

62

.00

.00

40



CONTI D

ROADWAY

CAT NO0200

0115 626-01103

0120

630- 00000

0125

630- 00007

0130

630- 00012

0135

630- 80335

0140

630- 80336

0145

630- 80337

0150

630- 80341

0155

630- 80342

0160

630- 80343

0165 630-80344

C20848R

20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

Barricade (Type 3 M B) (Tenporary)

Barri cade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
11, 500. 00000
2, 500. 000
HOUR
31. 25000
50. 000
DAY
281. 25000
70. 000
DAY
1, 056. 25000
3. 000
EACH
231. 25000
4. 000
EACH
231. 25000
1. 000
EACH
231. 25000
21.000
EACH
68. 75000
47.000
EACH
237. 50000
8. 000
EACH
243. 75000
286. 500
SF

31. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

333. 000
242.000
575. 000

21. 000
14. 000
35. 000

19. 000
15. 000
34. 000

1.500
0. 000
1.500

2.000
0. 000
2.000

0.500
0. 000
0.500

10. 500
0. 000
10. 500

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

137. 250
0. 000
137. 250
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ESTI MATE RUN 05/ 09/ 2018

7,562

3,937

15, 843

.00

50

50

75

.00

.00

.00

.00

.00

.00

.00

09: 03: 56

AMOUNT

5, 750

17,968

9, 843

35,912

346.

462.

115

721.

2,375

4,289

00

75

75

50

88

50

63

88

00

.00

06



CONTI D:

ROADWAY

CAT NO0200

0170 630-80355

0175

630- 80357

0180

630- 80359

0185

630- 80360

0190

630- 80364

0195

630- 80380

0200

630- 85041

0205

700- 70010

0210

700- 70011

0215

700- 70016

0220 700-70019

C20848R
20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
6, 250. 00000
2.000
EACH
2, 312. 50000
70. 000
DAY
113. 00000
100. 000
EACH
62. 00000
20. 000
EACH
66. 00000
200. 000
EACH
13. 00000
10. 000
DAY
937. 50000
200, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

0. 000
0. 000
0. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 09/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 56

AMOUNT

9, 375.

1, 156.

1, 550.

546.

00

25

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0225 700-70034

0230 700-70035

0235 700-70074

0240 700-70380

CAT NO0400

0245 620- 00002

0250 620-00020

C20848R
20848R-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 05/ 09/ 2018

NHPPOO6A- 059 ESTI MATE NO 0003 09: 03: 56
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
F/ A Safety Screen Fence Repair 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/A Bird Entry Prevention Netting (Top of Draped Mesh) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Obtain Power from Xcel Energy Meter & Connection 0. 000 0. 000
for Field Office (Oass 2)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2, 846, 281.88 $ 490, 561.39$ 1,118, 053. 09
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
62, 385. 00000 1. 000 62, 385. 00
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 843. 00000 1. 000 5, 843. 00
CAT 0400 CURRENT AMT $ 68,228.00 % 0.00% 68, 228. 00
PRQIECT TOTAL CURRENT AMI $ 2,914,509.88$% 490, 561. 39 $ 1, 186, 281. 09



